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Overview
Supporting New Job Types for DØ using 

SAMGrid
Decoupling Application specific knowledge 

from SAMGrid
Feature Development Cycle
DØ SAMGrid Development Prioritization for 

Monte Carlo
DØ SAMGrid Development Prioritization for 

Production
Recommendations
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Supporting New Job Types for DØ 
using SAMGrid

Understanding the problem
 New development v/s feature additions
 Prioritizing the tasks and sticking to the priorities. 

Changing priorities every week does not help!
 Addressing tasks that can benefit other tasks in the 

chain first.
 Setting the intermediate milestones and keeping 

track of the progress.
 Better communication between Operational tools, 

SAMGrid, D0Runjob and Experiment experts.
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Decoupling Application specific 
knowledge from SAMGrid

 Application specific knowledge embedded in SAMGrid as optimization
 Number of local jobs to split into
 Fetching/Setting up of binary and input data
 Generation of Macro and Metadata
 Merging

 Supporting new job types requires changes to SAMGrid packages and 
increases the development/integration/testing cycle.

 We could do better in splitting the job specific functionalities between 
SAMGrid and D0Runjob
 100% splitting may not be possible.
 SAMGrid does minimal functionalities.

 Number of local jobs to split a grid job into
 Fetching of input data using job specific data queues.

 D0Runjob
 Macro and Metadata generation and processing.
 Merging (Maintenance?) 
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Feature Development Cycle

Support in 
D0Runjob

Integration
with SAMGrid

Testing by
DØ Experts

Freeze the 
SAMGrid 

Release Cut

Sample test 
data and RTE 

Integration With 
operational tools

~ 2 Week for every feature
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DØ SAMGrid Development 
Prioritization for Monte Carlo

1. Development between JIM & D0Runjob experts to resolve additional 
production paths.

 This benefits all the tasks and should be considered at higher priority.
2. Ability to write out any stage of output

 Implemented in SAMGrid few weeks back, waiting on D0 experts to test full 
functionality.

 Need to shorten such long wait times if the development activity is to be completed in 
a timely manner.

3. Ability to start production using SAM definition as input files for any stage of 
production.

 This will immediately benefit from 1 above
4. Support testing of functionality of v7/d0runjob/SAMGrid as needed. 

 DØ and operational tools experts should avoid long wait times to test the features 
and test them as soon as a test cut is available to them. Long wait times have 
contributed to longer feature release cycles in past.

 This task should instead be termed as bug fixes and will be supported by SAMGrid.
5. Ability to run trigsim during MC production

 This will immediately benefit from 1 above and should only involve Request system 
and D0Runjob
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DØ SAMGrid Development 
Prioritization for Production

1. Skimming in production
 Initial prototype made available from SAMGrid over two months back and is being 

tested by the experts. 
 Can we speedup the test cycle?

2. Production of CAF Tress.
 Best implemented as a new job type with emphasis on trying to make the software 

more generic and maintainable.
3. Run raw2sim on minbias files.
4. Merging of recocert files

 Maybe moved to D0Runjob?
5. Merge more than one stream from Reco

 We already merge ZB
 This needs further evaluation if merging is moved to D0Runjob

6. AADST
 Is this a production type or merging type job?

7. Conversion of d0repro­tools to use Sam V7 request system
 This will impact SAMGrid significantly.
 Sooner we do this in our task list better it is.
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… DØ SAMGrid Development 
Prioritization for Production

1. Standalone production of recocert output
 Some support available in the existing recocert scripts. Need expansion and testing 

of addidtional functionalities in the script.
 Should the existing model (Recocert after Merging) be supported? Preferably not for 

maintenance issues.
2. Minimal Resource Brokering

 Generic single solution to handle Samgrid, OSG, LCG site is not practical because of 
the wide differences in these Grids.

 Minimal resource brokering based on stations, durable location utilization available
 Job throttling available to limit the number of grid jobs.
 Additional features can be implemented based on the experiment’s requirements.

3. Documentation on adding SAMGrid forwarding nodes.
 Dehong is working on setting up third forwarding node.
 SAMGrid Manual will be updated with this info – Dehong/Parag. 

4. Fixing
 How different is this from Refixing which we did in past?

5. Grid Analysis
 Better done outside the scope of SAMGrid. Other alternatives are available like Pilot 

job factory, Condor glideins
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Recommendations
 We need a Project Manager for this “development 

activity”. This activity spans several groups and 
keeping the momentum going is challenging.

 We need that the work is done keeping a 
development­deadline in mind and to stop the 
development activity.

 This fosters the collaboration with the experiment.
 SAMGrid team will still be responsible for bug fixes!
 Support for SAMGrid is not going away!


